


SPRING OAKS EAST AND WEST
STREET AND UTILITY IMPROVEMENTS PROJECT
CONSTRUCTION SCHEDULE

Activity Name	Duration (Days)	Start Date	Finish Date	2016											
				February	March	April	May	June	July	August	September				
PROJECT DURATION	387.00	2/15/16	8/8/17												
Submittals	34.00	2/15/16	3/31/16												
Tree Removal/pruning	10.00	3/21/16	4/1/16												
WATER	80.00	3/28/16	7/15/16												
PHASE 1	113.00	6/13/16	11/16/16												
Pech	56.00	6/13/16	8/29/16												
Cedarbrake: Modiste to Pech; Gens, Pom	57.00	8/30/16	11/16/16												
PHASE 2	113.00	11/17/16	4/24/17												
Merlin: Modiste to Pech; Tam, Tal	57.00	11/17/16	2/3/17												
Leafy: Pech to Merlin	56.00	2/6/17	4/24/17												
PHASE 3	76.00	4/25/17	8/8/17												
Krist	51.00	4/25/17	7/4/17												
Merlin: Peck to Krist	50.00	5/31/17	8/8/17												
Cedarbrake: Peck to Krist	50.00	5/31/17	8/8/17												

SPRING OAKS EAST AND WEST
STREET AND UTILITY IMPROVEMENTS PROJECT
CONSTRUCTION SCHEDULE

Activity Name	Duration (Days)	Start Date	Finish Date	2016			2017					
				October	November	December	January	February	March	April	May	
PROJECT DURATION	387.00	2/15/16	8/8/17									
Submittals	34.00	2/15/16	3/31/16									
Tree Removal/pruning	10.00	3/21/16	4/1/16									
WATER	80.00	3/28/16	7/15/16									
PHASE 1	113.00	6/13/16	11/16/16									
Pech	56.00	6/13/16	8/29/16									
Cedarbrake: Modiste to Pech; Gens, Pom	57.00	8/30/16	11/16/16									
PHASE 2	113.00	11/17/16	4/24/17									
Merlin: Modiste to Pech; Tam, Tal	57.00	11/17/16	2/3/17									
Leafy: Pech to Merlin	56.00	2/6/17	4/24/17									
PHASE 3	76.00	4/25/17	8/8/17									
Krist	51.00	4/25/17	7/4/17									
Merlin: Peck to Krist	50.00	5/31/17	8/8/17									
Cedarbrake: Peck to Krist	50.00	5/31/17	8/8/17									

SPRING OAKS EAST AND WEST
STREET AND UTILITY IMPROVEMENTS PROJECT
CONSTRUCTION SCHEDULE

Activity Name	Duration (Days)	Start Date	Finish Date	2017		
				June	July	August
PROJECT DURATION	387.00	2/15/16	8/8/17			
Submittals	34.00	2/15/16	3/31/16			
Tree Removal/pruning	10.00	3/21/16	4/1/16			
WATER	80.00	3/28/16	7/15/16			
PHASE 1	113.00	6/13/16	11/16/16			
Pech	56.00	6/13/16	8/29/16			
Cedarbrake: Modiste to Pech; Gens, Pom	57.00	8/30/16	11/16/16			
PHASE 2	113.00	11/17/16	4/24/17			
Merlin: Modiste to Pech; Tam, Tal	57.00	11/17/16	2/3/17			
Leafy: Pech to Merlin	56.00	2/6/17	4/24/17			
PHASE 3	76.00	4/25/17	8/8/17			
Krist	51.00	4/25/17	7/4/17			
Merlin: Peck to Krist	50.00	5/31/17	8/8/17			
Cedarbrake: Peck to Krist	50.00	5/31/17	8/8/17			
				June	July	August